
Task Name Calendar Days

FY 2015 DEL MAR MESA PFFP UPDATE 273 days
1 INITIATION PHASE 90 days

1.1 Request Project/Cost Information from City Departments 30 days
1.2  Informational Meeting with Community Planning Group (CPG) 1 day
1.3 Finalize Project/Cost Information from City Departments 29 days

2 ANALYSIS PHASE 33 days
2.1 Update Development Schedule 4 days
2.2 Review Project/Costs with City Staff 5 days
2.3 Prepare Draft Cash Flow 5 days
2.4 Prepare Draft PFFP 5 days
2.5 Internal Review of Draft PFFP 20 days

3 REVIEW PHASE 107 days
3.1 Community Planning Group Sub-Committee (CPG) Introduction 1 day
3.2 CPG Sub-Committee Working Meetings* 60 days
3.3 CPG Sub-Committee Recommendation and Full Committee Vot 1 day
3.4 City Interdepartmental Review (e1472) 25 days

4 APPROVAL PHASE 42 days
4.1 Infrastructure Committee 1 day
4.2 1st Council Hearing 1 day
4.3 2nd Council Hearing/Mayoral Approval** 1 day
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FY 2015 DEL MAR MESA  PUBLIC FACILITIES FINANCING PLAN UPDATE
9 MONTH TIMELINE

**New FBA rates effective 60 days after Mayoral approval.
*This assumes 3 meetings with Sub-Committee prior to vote

Development Services Department
Facilities Financing Section

Project: FY 2015 DEL MAR MESA PFF
Date: Thu 9/4/14


